
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:42 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 148 Date: 18-Nov-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 71

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with Richard Chang and requested him to do temporary trestle as -built.
·Provided Amer with staff names (who worked on the eye-bar repair).
·Met with Chuck Tran to go over methacrylate cost for EB .
·Met with Greg Allen to discuss EB/WB methacrylate cost.
·Called John Drury to discuss concrete surface texturing .
·Sent email regarding Avar Jacks. Forner responded saying Brian Maroney wants the Jacks in place for
another week or so. The rods may need to be stressed soon.
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